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SIRIET
TO: Inspection Branch/PD/OL DATE & Januaey 1963
REPORT PERIOD: CONTRACT #] | 25X1A
REPORT #

(If final, so state)

25X1A contractor

Address

Commodity/Service Classification | Segret 25X1A
No. Of Prototypes Contract Completion Date 3l May 1962

The Contract 1s on schedule: Yes X No

The Contractor will remain within his allocated funds: X  Yes No

An extension of time will be necessary: X Yes No

All phases of the technical progress are satisfactory: pN Yes , No

‘The overall performance of this Contractor is: [:‘fi? Satisfactory

NOTE: If unsatisfactory or subject to im- L7 Subject to Improvement
provement indicete reasons under
comments, D Unsatisfactory

Comments: This contrect was completod in Hovesmber 1952 with the cxception of
shipping serial 77 1 which 15 being eld &t contractor's plant
swaiting modification. The proposal for modification should be

approved by 10 Februnxy 1903 end the contrsctor relsesed to procecd
by 1 March 1903.

Recommended Action:

25X1A

-

Date of last visit to Contractor's Plant: November 1562 =2

Declass Review by NIMA/DOD )
Inspected by:

25X1A

Division & Extension__

T

| GROUP 1
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TO: Inspection Branch/PD/OL DATE 3 Dacember 1962

REPORT PERIOD: Hovefor 1962 CONTRACT # 25X1A

REPORT # FINAL
(If final, so state)

Contractor |

Address

Commodity/Service  Rectifiers Classification [ | Seecrst 25X1A
No.. Of Prototypes z/ Contract Completion Date

The Contract is on schedule: Yes X No

The Contractor will remain within his allocated funds: /\’ Yes No

An extension of time will be necessary: Yes 'l No

A1l phases of the technical progress are satisfactory: A Yes No

‘The overall performance of this Contractor is: E‘ Satisfactory

NOTE: .If unsatisfactory or subject to im- ﬂ Subject to Improvement
provement indicate reasons under
comments. U Unsatisfactory

Comments: Sarial £ instelled in BAC end sccepted.

Seriel #1 inspected and eccepted at% now avelting modi- 25X1A
fleatiom comtract. All inatraments ey g somtract have bLeen

aceepted,

Recommended Action:

25X1A

Date of last visit to Contractor's Plant: =

25X1A

Inspected by:

Division & Extension

Approved For Release ZoﬁzﬁﬁiTCIA-RDPRBO4747A000600080001-7
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TO: Inspection Branch/PD/OL DATE ] Noverber 1962 25X1A
REPORT PERIOD: _Qctgher 1962 CONTRACT # | |
REPORT # |
(If final, so state)
Contractor
Address
_Commodity/ Service Rectifiers Classification Sepret | | 25X1A
Models T
No. Of XXEXEHFEEX I Contract Completion Date Novexmter 1962
The Contract is on schedule: Yes X No
i
The Contractor will remain within his allocated funds: X Yes No
An extension of time will be necessary: Yes X No
All phases of the technical progress are satifactory: X Yes No
The overall performasnce of this Contractor is: XX/ Satisfactory
NOTE: If umsatisfactory or subject to im- / / Subject to improvement
provement indicate reasons under
comments. / / Unsatisfactory
Comments: Sericl ;{"2 instslled in AMS znd E'ccepted.
Beriel #3 installed in ACIC snd eccepted.
Seriel #1 to be instelled et SAC week of 29 October 1962,
8erial #1 &t to be inspected et|[  |during November 1962 -- 25X1A
esnd will pro be held for modificetion per GIMRADA specs.
Ré¢ommended Action:
25X1A
Date of last visit to Contractor's Plant: September 1962 . .
Inspected by:
Division & Extension 2bX1A

Epﬂ,‘:!‘ﬁ 1
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25X1A

25X1A

Recommended Action:

SECRET
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: ' . 25X1A
TO: Inspection Branch/PD/OL DATE 2F g

REPORT PERIOD: September 1962 CONTRACT # | N

REPORT # =
(If final, so state)

Contractor___

Address

Commodity/Service Rectifiers  Classification Secret 25X1A
Instrument

b Contract Completion Date

The Contract 1s on schedule: b 4 Yes No

The Contractor will remsin within his allocated funds: X Yes No

An extension of time will be necessary: Yes No

All phases of the technlcal progress are satifactory: X Yes No

The overall performance of this Contractor is: g Satisfactory

NOTE: If unsatisfactory or subject to im- / / Subject to improvement
provement indlcate reasons under '
comments. / / Unsatisfactory

Comments : m%@w&%; Serial #3 at ACIC, will de installed by the
duridg the veek of © Uctober LJOZ anll &8 &cCeptonce
i by the comtreact sonitor and ACIC personnel.
Berinl $i will be instelled n Boverdber 1962 at BM. Berisl §1
is et contyector's plant end will be evailoble for inspection
shout 12 Hovesder.

25X1A
Date of last visit to Contractor's Plant: 18 Septamber 1960

25X1A

Inspected by:

Division & Extension |

GROGP 1 |
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TO: Inspection Branch/PD/OL DATE 31 August Li£2 SEX1A
REPORT PERIOD: _August 1502 CONTRACT # | | 25X1A
REPORT # 19,
(If final, so state)
Contractor
Address
Commodity/Service Rectifiere Classification Secret 25X1A
No. Of Prototypes Contract Completion Date 3 Moy X%
The Contract is on schedule: Yes X No
The Contractor will remain within his allocated funds: X Yes No
An extension of time will be necessary: X Yes No
All phases of the technical progress are satifactory: X Yes No

The overall performance of this Contractor is: __ﬁ7 Satisfactory

NOTE: If unsatisfactory or subject to im- / / Subject to improvement
provement indlcate reasons under
comments. / / Unsatisfactory

M@aﬁ&ﬁ,

Comme ts

Serial 3 recalvel st ACIC, mi 113% 1;35‘5&3.&&

et ot 3t il R YIENEE T I T » Y]

MW%&I‘?W&E 25X1A
Recommended Action:
25X1A
Date of last visit to Contractor's Plagt: owme 1562 {telicc ﬁﬁ| |25X1A
vis telephone wee: of 20 Amaa
25X1A

Inspected by:

Division & Extension

foe GROUP 1
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TO: Inspection Branch/PD/OL DATE. 25 Nhae 3ﬁ4

REPORT PERIOD: __ Jupe 1962 CONTRACT 4| | 25X1A
REPORT # 2
(If final, so state)
Contractor__|
Address
Commodity/ Servicem_Clas sification Sscret 25X1A
No. Of Prototypes Contract Com;pletioq Date 31 May 3%3 -
The Contract is on schedule: Yes x No
The Contractor will remain within his allocated funds: X Yes No
An extension of time will be necessary: X Yes No
All phases of the technical progress are satifactory: X Yes No

The overall performence of this Contractor is: £7 Satisfactory

NOTE: If unsatisfactory or subject to im- / / Subject to improvement
provement indicate reasons under '
comments. / / Unsatigfactory

Comments :

Recommended Action:

25X1A
telecom
Date of last gigelt to Contractor's Plant 2T hea 3062

26X1A

Inspected by:

Division & Extension

Approved For Release 2002/06!17j?C|A_RDP7880 47470 ) N
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TO: Inspection Branch/PD/OL patz 31 Ney 1962
‘ 25X1A
REPORT PERIOD: Mey 1968 CONTRACT #
REPORT # ‘
(If final, so state)
Contractor
Address
— EIACLTORic '|= | 25X1A
Comwodity/Service Bectifier Classification 7 SRCEET
No. Of Prototypes Contract Completion Date 31 Ney 1%2
The Contract is on schedule: Yes X No
The Contractor will remain within his allocated funds: z Yes No
An extension of time will be necessary: X Yes - No
All phases of the technical progress are satifactory: X Yes
The overall performance of this Contractor ig: i / Satisfactory
NOTE: 1If unsatisfactbry' or subject to im- Ef Subject to improvement
provement indicate reasons under
comments. / / Unsatisfactory
A pone is Delng vritten t0 request that thw cogtroct Yo extenled to
reflact thess lote delivery dates,

Recommended Action:

25X1A
Date of last visit to Contractor's Plant:

25X1A

Division & Extension

Approved For Release 2002/0%73? gRDPT%BO4747A000600080001 -7
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